1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
PS02 06/26/2017 EQ4PC1N-16-5003 RAL06804
6. ISSUED BY CODE 4PQA 7. ADMINISTERED BY (If other than Item 6) CODE | 4PQA
AL/MS Branch AMD AL/MS Branch AMD
77 Forsyth Street SW 77 Forsyth Street SW
Atlanta, GA 30303-3490 Atlanta, GA 30303-3490
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION

NO.
HEARD CONSTRUCTION, INC.
PO BOX 540218 D OB. DATED (SEE ITEM 11)
MERRITT ISLAND, FL 32954
@ ] 10A. MODIFICATION OF CONTRACT/ORDER NO.
Cage Code: GS04P12BVDO007/GSPO416EX7010
10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE Oct 23, 2015
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended, I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation
and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $11,419.88

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.

I:l IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation
|:| date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-01 Changes - Fixed Price

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Andy Day, President Cynthia Hall, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) 6-22-2017 ignature of Contracti ") _WAEp m@fﬁﬁﬁ%@m
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Description of Amendment/Modification

This is to change the contracting officer to Cynthia Hall and to add the following items of work accomplished by
Heard Construction in December 2015 and February 2016:

1. $6,977.85 Wall modifications to Conference Room and Waiting Room
2. $3,424.17 Installation of Sink and LAN room vent; credit for fixtures
3. $1,017.86 Paint Door Frames to match trim

This increases the order amount by $11,419.88 for a new order amount of $214,451.24, all other terms and

conditions remain unchanged.

Incorporated by reference are:
a. Heard Construction, Inc claim dated 06/21/2017

CONTRACTOR'S STATEMENT OF RELEASE
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractor's WALL
MODIFICATIONS, SINK INSTALLATION, PAINT DOOR FRAMES proposal for adjustment, the Contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to the proposal to WALL MODIFICATIONS, SINK INSTALLATION, PAINT
DOOR FRAMES.
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SF30 List of Accounting Strings

Amount

Accounting String Obligated

$164,673.06
$15,178.18

$34,600.00
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UNIT
ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY e PRICE AMOUNT

0001 Design - Renovations for Senator 1] LS $15,178.18 $15,178.18
Sessions

Design services
Design services for the
buildout BA54 $15,178.18

Obligated: $15,178.18

0002 Construction - Renovation for 1] LS $187,853.18 $187,853.18
Senator Sessions

Const services for Senator
Session's Renovation BA 54 Shell
$153,2532.18, Tl $34,600

Obligated: $34,600.00

Obligated: $153,253.18

0003 Additional work items 1] LS $11,419.88 $11,419.88

BA54
EN-GS-P-04-16-

Obligated: $11,419.88.

GENERAL SERVICES ADMINISTRATION
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